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Memorandum 

To: Westfield Board of Public Works & Safety  

Date: May 24, 2013 

Re: Public Works Project Report 

 

Memo to Board Members 
 

Dear Board Members, I would like to take this opportunity to update you 

regarding some of the activities that have taken place within the Public 

Works Department over the last month.   

Westfield Public Works Executive Summary Progress Report  

 

1. South Union to Western Way Drive (West Access Road) 
Timing of the project has yet to be ascertained but it continues 
to be a priority of the City’s growing retail and commercial 
corridor.  This project continues to be on hold.  We have decided 
to pursue this project through the MPO process due to its 
expense.  We should have an understanding of whether it was 
accepted by INDOT in 3-4 months which will allow us time to 
improve the design to Federal standards without jeopardizing 
the fund availability in 2015.  The project was designed by VS 
Engineering 

 
2. Sewer & Water Projects 
 Due to failing septic systems and poor water quality in the wells 

in the Farr Hills, Buena Vista and Ridgewood subdivisions, the 
City of Westfield has agreed to expand the water and sewer 
network to these areas.  This expansion status is as follows: 

 Farr Hills / Buena Vista: 

 Design is 90% complete. 

 Lift station easement is awaiting design documents to 
provide the instrument to grant an easement for this 
work in INDOT’s property. 

 Easement paperwork shall be submitted in less than two 
weeks 

Ridgewood: 

 Design is 70% complete 

 Design is awaiting agreement of the utility routing along 
Oak Ridge due to issues with a property owner 
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3. Storm Sewer Projects 
The Ridgewood project is in design by VS Engineering.  In 
response to complaints and visible evidence, we are planning the 
installation of a storm sewer in this neighborhood.  We are 
drafting a letter to the Homeowner’s stating the need for petition 
to the Hamilton County Drainage Board due to the blockage 
along the regulated drain that is backing up and causing much 
of the damage to the subdivision.  This utility extension to the 
neighborhood is anticipated to take place in the Fall of 2013 and 
so would any potential storm projects.  

 
4. Block Grant 
 The 2013 Block Grant application is due June 4th.  We are 

looking to submitting for miscellaneous sidewalk upgrades, 
repairs and gap installations.  The plan for the money includes 
several connector areas including the East street sidewalk 
extension. 

 
5. 2013 Resurfacing and Maintenance Improvement Project 
 The 2013 Resurfacing and MIP list is still under review but some 

projects as reported last month are moving forward.  The 
following is a list of the projects that have a known status: 
 

 Springmill Road & Greyhound Pass Passing Blister – This 
project was bid and came in substantially under budget.  As 
of May 24th, milling and surface operations were underway 
and were expected to be installed by May 30th.  Due to cost 
saving we are also going to strip some pedestrian and bicycle 
crosswalks to the west side sidewalk along Springmill Road.   

 

 Springmill Road (North of SR 32) – This project was bid and 
came in substantially under budget.  As of May 24th, milling 
and surface operations were completed.  This project did not 
include a widening component so utility relocation does not 
appear to be an issue.  This improvement was done to 
provide unmitigated access to Grand Park from the west 
while the eastern improvements around the facility are 
planned to be constructed with utility proceeds. 
 

 South Park – The Department of Public Works is utilizing 
their own forces to repair street damages in our commercial 
district and have been working with a road planner to repair 
South Park Drive.  This work will continue as we analyze the 
value of owning our own planner to perform basic asphalt 
milling in response to various needs throughout the city. 
 

The Department of Public Works is finalizing the remaining 
street projects and will present those locations at the next Board 
of Public Works & Safety. 
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6. 2013 Road Striping 
 This maintenance program was awarded by Hamilton County to 

Gridlock.  We anticipate starting this work once the weather is 
consistently warmer to expedite construction due to 
environmental conditions. 

 
7. Sign Replacement Project 
 This project has already been approved by the Board of Public 

Works and was awarded by Hamilton County to Shambaugh & 
Sons.  Signage replacement has begun.  Our schedule for 
mobilizations, which are intended to be continuous until 
complete, is as follows: 
 
1st Area: Morgan Woods,  Harvest Meadows, Sleepy Hollow  Additions.  

2nd Area: Silver Lakes, Grassy Knoll,  Sandpiper  Lakes Additions  
3rd Area: Sandpiper  Lakes, Carey Commons Additions.  
4th Area: Carey Commons,  Pheasant Run, Southridge, Coverdale Additions  
5th Area: Bridlewood, Addition.  
6th Area: Silver Thorne, Spring Meadows, Shadow Lakes, Additions  
7th Area: Westfield Farms, Springdale Farms, Additions  

8th Area: Mulberry Farms, Crosswind Commons, Ridgewood Additions.  
9th Area: Quail Ridge Pine Ridge Additions  
10th Area: Pine Ridge, Village Farms Additions  
11th Area: Village Farms Addition (probably four days) 

 
8. Crack Sealing 
 It is anticipated that we will begin monitoring the crack sealing 

needs this summer for installation in the fall of 2013. 
 
9. Grand Park 
 Meyer-Najem continues to provide construction management 

services for our Grand Park Sports Complex.  We are working on 
a contract extension to provide consistent construction 
management throughout the remainder of 2013 taking the 
project to substantial completion. 

 
 The Public Works Department continues to assist in the 

coordination, inspection, and financial analysis associated with 
this project.  Notices to proceed and contracts have been issued 
to all the Phase III, IV and V contracts.  All construction scopes 
have been bid with only equipment and furnishings left to 
purchase.  

 
10. 156th Street & Springmill Road Roundabout 

As requested the design schedule for this MPO funded project 
has been requested and will be made available prior to the 
BPWS.  As indicated previously and due to the MPO process, the 
environmental phase will be complete in December and will 
allow for the start of land acquisition at that time.  We are 
tracking on schedule with regards to the design and anticipate 
having an information meeting for local residents in July.  
Construction is still anticipated to start in the Spring of 2014 
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unless land acquisition is stalled due to a condemnation 
process. 
 

11. 161st Street & Oak Ridge Road Roundabout 
As requested the design schedule for this MPO funded project 
has been requested and will be made available prior to the 
BPWS.  The project redesign is nearly complete.  The purchase 
of right-of-way will begin when the process allows.  The 
coordination with the storm project for Ridgewood is being 
considered as is the new subdivisions on the Southeast and 
Southwest parcels of ground.  We are tracking on schedule with 
regards to the design and are still planning on pursuing this 
project with the road closed to expedite the construction 
process. 
 

12. 186th Street & Grand Park Boulevard Roundabout 
This project is on the southern boundary of Grand Park and is 
anticipated to be the main entry to the park during the Park’s 
first year of operation (2014) due to US 31 construction.  The 
design is underway by Structurepoint and is about 50% 
complete.  We took three quotes for land environmental work 
and Structurepoint was the low vendor.  They provide continuity 
of the design and schedule.  This work is anticipated to start as 
soon as design is complete and the project is bid. 
  

13. Wellbrooke/Mainstreet Access Coordination 
Due to some poor coordination between INDOT and Project 
Management team in the Wellbrooke facility, the Department of 
Public Works had to react quickly to provide access to one of our 
newest commercial businesses.  Without the efforts of the City of 
Westfield a revised action plan to grant them access through 
Grand Park would never have been realized.  This temporary 
access will be removed in the late Summer when the Wheeler 
Road extension is complete. 
 

 


